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Major Capital Outlay projects are constructed and inspected under the direction
of DGS, Project Management Branch (PMB). Certain work may be
accomplished on major projects by CDF (contract or day labor) when so
budgeted. Specific sub-projects within major projects may be accomplished by
CDF (contract or day labor) when so budgeted. The Chief of Technical Services
has primary responsibility for the construction of Major Capital Outlay projects.
The Chief of Technical Services may delegate responsibility for all or part of the
project to the Region Deputy Chief, Technical Services.

Minor Capital Outlay work can be accomplished by PMB or PSB Contract, CDF
Contract, CDF Day Labor or a combination thereof. Proper clearances
(approvals) must be obtained from RESD relative to who shall accomplish the
work. The State Administrative Manual (SAM) outlines these procedures. The
Region Deputy Chief, Technical Services has primary responsibility for the
construction of Minor Capital Outlay projects.

Support funded project work (such as special repairs) can be accomplished by
CDF Contract, CDF Day Labor, or a combination thereof. The Region Deputy
Chief, Technical Services has primary responsibility for the construction of
support funded projects.

It is the responsibility of all department personnel to assure that the highest
quality construction product is obtained for the dollar amount expended.
Following are CDF policies relative to construction work:

. Safety Plans must be developed and implemented for all construction
work. Safety training must be performed on a continuing basis during
construction.

. All construction work will be accomplished in accordance with plans and
specifications approved by the Designer of Record designated by the
Chief
of Technical Services or the Region Deputy Chief, Technical Services.

. All changes in plans and specifications are to be approved by the
designer of
Record (engineer or architect).

. All projects must be adequately inspected by qualified inspectors.

. All projects must be adequately inspected as stipulated in the Inspection
and Observation Plan prepared by the Designer of Record



. Upon completion of all occupuable buildings and fulfillment of the
Inspection and Observation Plan, the Designer of Record or his designee
shall prepare a Certificate of Occupancy prior to occupying the building.
The Certificate of Occupancy shall be maintained at the facility for the life
of the building.
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CDF is exempt from Government Code Section 14681.5; however

notification of local officials is completed indirectly through the COBCP
and budget process.

FORMS AND/OR FORMS SAMPLES: RETURN TO ISSUANCE HOME PAGE
FOR FORMS/FORMS SAMPLES SITE LINK.
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